
  Attachment 1 

 

Year Tasks Completion Date 

Obtain 2012 disposal data from Cal Recycle July 15th  

Prepare Waste Characterization Component of SRRE  July 15th  

Preliminary Draft SRRE and HHWE July 15th 

Draft NDFE Submitted to affected parties for review (90 days for TAC 
comments) 

July 15th  

Finalize Preliminary draft SRRE and HHWE August 16th  

Circulate Prelim Drafts for  30  Day Comment Period-Issue Public 
Notice to County, TAC, Cities and Cal Recycle 

August 16th  

30 Day Prelim Comment Period Completed September 16th  

Public Hearings on Prelim Draft SRRE, HHWE and NDFE September 19th 

City Council meets  
Sept 19th or Oct 3rd 
(whatever date the 
meeting is moved to)  

Prepare Final Draft SRRE and HHWE October 1st 

Submit Draft Initial Study/Neg Dec to City/SCH/CalRecycle October 4th  

Submit Final Draft SRRE and HHWE and Initial Study for 30 day 
Comment Period 

October 4th 

SRRE and HHWE 30 Day Comment Period Completed November 5th  

Finalize SRRE, HHWE and Initial Study  November 14th 

Notice of City Council Adoption Hearing (3 day notice) November 7th  

City Council Hearing to Adopt SRRE, HHWE and NDFE November 21st  

Submit Documents and City Council Resolution to Cal Recycle December 15th  

 


